COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2020

ESTI MATE SUMVARY 20: 29: 47
CONTI D 22118 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22118-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIVE ALLOW 130 WORK DAYS
HAVKI NS SI GNAL & CURB RAMPS CO PERCENT TIME:  29.23 ORI G TI ME ALLON 130 WORK DAYS
PRQJECT NO. C1601- 082
HAWKI NS SI GNAL & CURB RAMPS CORTEZ
NAME OF ROAD: 0201
PRQJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 19/ 2020 DATE TI ME STARTED 07/27/2020
2273 RI VER ROAD DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/22/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 27/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1, 877,309.00 PARTI Cl PATI NG $ 24, 000. 00 $ 0.00
AWARD PRQJECT AMI: $  1,827,783.00 NON- PARTI CI PATI NG 614, 398. 34 457, 080. 94
PERCENT COMPLETE: 34.01% TOTAL EARNI NGS 638, 398. 34 457, 080. 94
FUNDS AVAI LABLE: $ 1,238,910.66 STOCKPI LED MATERI ALS 25, 567. 66 25,567. 66
GROSS EARNI NGS 663, 966. 00 482, 648. 60
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16, 223. 95 -12,002. 43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 647, 742. 05 470, 646. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 647, 742. 05 470, 646. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 470, 646. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00039 Rernoval of Bollard 1. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0010 202-00190 Renoval of Concrete Median Cover Material 46. 000 5. 000
SY 4. 000 432. 00
108. 00000 9. 000 972. 00
0015 202- 00200 Renoval of Sidewal k 663. 000 117.900
SY 206. 800 11, 374.00
55. 00000 324. 700 17, 858. 50
0020 202-00202 Renoval of Gutter 127. 000 127. 000
LF 0. 000 0.00
44.00000 127. 000 5,588. 00
0025 202-00203 *Renpoval of Curb and Cutter 828. 000 241.500
LF 186. 500 8, 206. 00
44. 00000 428. 000 18, 832. 00
0030 202-00206 *Renpval of Concrete Curb Ranp 440. 000 49. 400
5% 120. 500 5,061. 00
42. 00000 169. 900 7,135. 80
0035 202-00210 Renoval of Concrete Pavenent 417. 000 315. 300
SY 3. 300 148. 50
45. 00000 318. 600 14, 337. 00
0040 202-00220 Renoval of Asphalt Mat 61. 700 0. 000
5% 61. 700 19, 127. 00
310. 00000 61. 700 19, 127. 00
0045 202-00250  *Renpval of Pavenent Marking 444. 000 0. 000
SF 0. 000 0. 00
4. 25000 0. 000 0.00
0050 202-00810 Renoval of Ground Sign 3.000 0. 000
EACH 1. 000 815. 00
815. 00000 1. 000 815. 00
0055 202- 00827 *Renmoval of Pull Box 18. 000 4. 000
EACH 2.000 390. 00

195. 00000 6. 000 1,170. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00860  *Renoval of Pedestrian Push Button 32. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 202-04002 Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0070 202-04010 Clean Inlet 4.000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 336. 000 34.500
cY 149. 000 28, 608. 00
192. 00000 183. 500 35, 232.00
0080 203-01597  *Pot hol i ng 40. 000 6. 000
HOUR 9. 000 4,500. 00
500. 00000 15. 000 7,500. 00
0085 203-02330 Labor er 20. 000 0. 000
HOUR 17. 000 1, 207. 00
71.00000 17. 000 1,207.00
0090 207-00205  Topsoil 10. 000 0. 000
cY 0. 000 0. 00
640. 00000 0. 000 0. 00
0095 208- 00002 *Erosi on Log Type 1 (12 Inch) 86. 000 30. 000
LF 0. 000 0. 00
11. 75000 30. 000 352.50
0100 208-00035 *Aggr egat e Bag 1, 220. 000 34. 000
LF 0. 000 0. 00
12. 00000 34.000 408. 00
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 1.000
EACH 1. 000 400. 00
400. 00000 2.000 800. 00
0110 208-00054 *StormDrain Inlet Protection (Type II) 6. 000 5. 000
EACH 0. 000 0. 00

295. 00000 5. 000 1, 475.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00075 *Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0.00
3, 600. 00000 0. 000 0. 00
0120 208-00103 *Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0125 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
169. 00000 0. 000 0. 00
0130 210-00001 Reset Structure (Bench) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0135 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0140 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0145 210-04050  Adjust Val ve Box 4. 000 0. 000
EACH 4.000 1, 800. 00
450. 00000 4. 000 1, 800. 00
0150 212-00006 *Seedi ng (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
21, 000. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0. 030 0. 000
ACRE 0. 000 0. 00
37, 000. 00000 0. 000 0. 00
0160 213-00002 *Mul ching (Weed Free Hay) 0. 030 0. 000
ACRE 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0165 213-00061  *Mulch Tackifier 6. 000 0. 000
LB 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00070 *Landscape Weed Barrier Fabric 2.000 0. 000
Sy 0. 000 0. 00
330. 00000 0. 000 0. 00
0175 240- 00000 *W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
138. 00000 0. 000 0. 00
0180 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0.00
3, 850. 00000 0. 500 1, 925. 00
0185 304-06000  *Aggregate Base Course (Cl ass 6) 533. 000 62. 000
TON 196. 000 10, 976. 00
56. 00000 258. 000 14, 448. 00
0190 304-09000 Aggregat e Base Course (Special) (Landscape Rock) 1. 000 0. 000
cY 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 14. 060 2,861.21
203. 50000 14. 060 2,861.21
0200 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 332. 000 0. 000
SY 332. 000 55, 776. 00
168. 00000 332. 000 55, 776. 00
0205 412-01020 *Concrete Pavenment (10 Inch) (Fast Track) 81. 000 0. 000
SY 12. 800 2,560. 00
200. 00000 12. 800 2,560. 00
0210 503-00036 *Drilled Shaft (36 Inch) 76. 000 0. 000
LF 0. 000 0.00
507. 00000 0. 000 0. 00
0215 607-11525 *Fence (Plastic) 300. 000 144. 000
LF 0. 000 0. 00
4. 60000 144. 000 662. 40
0220 608- 00006 *Concrete Sidewalk (6 Inch) 355. 000 0. 000
SY 154. 700 19, 337.50

125. 00000 154. 700 19, 337. 50



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-00010 *Concrete Curb Ranp 1, 036. 000 0. 000
SY 357.100 82, 133. 00
230. 00000 357. 100 82,133.00
0230 608-10000 *Si dewal k Drain 6. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0235 609-20010 *Curb Type 2 (Section B) 123. 000 0. 000
LF 24.800 1, 785. 60
72.00000 24.800 1, 785. 60
0240 609-21020 *Curb and CGutter Type 2 (Section II-B) 555. 000 0. 000
LF 317. 000 22,507.00
71.00000 317.000 22,507.00
0245 610-00035  *Medi an Cover Material (Concrete)(Special) 965. 000 0. 000
SF 86. 000 1,462. 00
17. 00000 86. 000 1, 462. 00
0250 612-00041 *Del i neator (Flexible) (Type I) (Crystal) 3. 000 0. 000
EACH 0. 000 0. 00
279. 00000 0. 000 0. 00
0255 613-00100 *1 Inch Electrical Conduit 469. 000 98. 000
LF 135. 000 2,025.00
15. 00000 233. 000 3,495. 00
0260 613-00200 *2 Inch Electrical Conduit 440. 000 129. 000
LF 0. 000 0. 00
22.00000 129. 000 2,838.00
0265 613-00206 *2 Inch Electrical Conduit (Bored) 540. 000 0. 000
LF 534. 000 29, 904. 00
56. 00000 534. 000 29,904. 00
0270 613-00300 *3 Inch Electrical Conduit 230. 000 198. 000
LF 0. 000 0. 00
27.70000 198. 000 5, 484. 60
0275 613-00306 *3 Inch Electrical Conduit (Bored) 366. 000 0. 000
LF 366. 000 22,326. 00

61. 00000 366. 000 22,326.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-07023  *Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0280 MATERI AL ALLOMNCE Pul | Box - Deep 0. 000
EACH 0.418 1,087.20
2, 600. 00000 0.418 1,086. 80
0285 613-07060  *Pull Box (18"x30"x18") Deep 25. 000 4. 000
EACH 2.000 2,200.00
1, 100. 00000 6. 000 6, 600. 00
0285 MATERI AL ALLOMANCE 0. 000
EACH 12. 803 14, 083. 26
1, 100. 00000 12. 803 14, 083. 30
0290 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0295 613-13008 *Lum naire (LED) (8,000 Lunens) 4.000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0300 614-00012 *Sign Panel (Class Il) 76. 000 0. 000
SF 0. 000 0. 00
31. 50000 0. 000 0. 00
0305 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 10. 000 0. 000
LF 0. 000 0. 00
73. 25000 0. 000 0. 00
0310 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0315 614-10160 *Si gnal Head Backpl at es 8. 000 0. 000
EACH 0. 000 0. 00
365. 50000 0. 000 0. 00
0320 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00

935. 00000 0. 000 0. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 614-70336 *Traffic Signal Face (12-12-12) 11. 000 0. 000
EACH 0. 000 0. 00
809. 00000 0. 000 0. 00
0330 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0335 614-72854 *Traffic Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0340 614-72863  *Pedestrian Push Button Post Assenbly (Accessible) 40. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0345 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0345 MATERI AL ALLOMNCE Fire Preenption Unit & Tiner 0. 000
EACH 0. 807 5, 488. 00
6, 800. 00000 0. 807 5,487. 60
0350 614-72885 *Traffic Signal Vehicle Detector (Special) (Advance) 2.000 0. 000
EACH 0. 000 0. 00
10, 600. 00000 0. 000 0. 00
0355 614-72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 4.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0360 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0360 MATERI AL ALLOMANCE Re- Bar Cage for Caisson 0. 000
EACH 0. 058 1, 227.30
21, 000. 00000 0.058 1,218.00
0365 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

22, 000. 00000 0. 000 0. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22118-BID ESTI MATE RUN
PRQIECT: C1601- 082 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 MATERI AL ALLOWANCE Re-Bar Cage for Cai sson 0. 000
EACH 0. 056 1,227.30
22, 000. 00000 0. 056 1, 232.00
0370 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0.00
0370 MATERI AL ALLOWANCE Re- Bar Cage for Caisson 0. 000
EACH 0.053 1,227.30
23, 000. 00000 0. 053 1, 219. 00
0375 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0.00
0375 MATERI AL ALLOWANCE Re- Bar Cage for Caisson 0. 000
EACH 0.053 1,227.30
23, 000. 00000 0. 053 1, 219. 00
0380 614-87333 *Closed Circuit Television Canera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0385 625-00000 *Construction Surveying 1. 000 0.094
LS 0.168 18, 312. 00
109, 000. 00000 0. 262 28, 558. 00
0390 626- 00000 *Mobi | i zat i on 1. 000 0. 203
LS 0. 285 57, 000. 00
200, 000. 00000 0.488 97, 600. 00
0395 626-01113  *Public Information Managenent (Tier I11) 215. 000 20. 000
DAY 35. 000 2,590. 00
74.00000 55. 000 4,070. 00
0400 627-00013 *Pavement Marking Paint (H gh Build) 18. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0405 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 481. 000 0. 000
SF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

0460

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80360

C22118
22118-BID
C1601- 082
| TEM
DESCRI PTI ON

ROADWAY

*Pref ormed Thernopl astic Pavenent Marking

(Word- Synbol ) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
101. 000
SF
24. 50000
2, 989. 000
SF
16. 50000
1, 500. 000
HOUR
22. 50000
52. 000
DAY
76. 00000
130. 000
DAY
609. 00000
200. 000
LF
36. 00000
112. 000
EACH
43. 50000
26. 000
EACH
62. 00000
4. 000
EACH
4,300. 00000
4. 000
EACH
965. 00000
75. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
481. 000
481. 000

206. 000
568. 250
774. 250

5. 000
12. 000
17. 000

15. 000
23. 000
38. 000

50. 000
50. 000
100. 000

20. 000
11. 000
31. 000

8. 000
5. 000
13. 000

2.000
0. 000
2.000

1. 000
0.500
1.500

22.500
15. 000
37.500

Page 10

ESTI MATE RUN 09/ 23/ 2020

7,936

12,785

912.

14, 007

1, 800.

478.

310.

482.

525.

.00

50

63

00

00

.00

20: 29: 47

AMOUNT

7,936

17,420

1,292.

23,142

3, 600

1, 348.

806.

8, 600

1, 447.

1, 312.

.00

50

63

00

00

00

50

00

00

50

50
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PCN: 22118-BID ESTI MATE RUN 09/ 23/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0002 20: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 630-80380 *Traffic Cone 300. 000 35. 000
EACH 55. 000 220. 00
4.00000 90. 000 360. 00
0470 632-00000 Ni ght Work Lighting 1.000 0. 000
LS 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0475 700-70010 F/ A Mnor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 3, 889. 600
FA 0. 000 0. 00
1. 00000 3, 889. 600 3, 889. 60
0485 700-70111 Project First Program 1, 000. 000 500. 000
FA 0. 000 0. 00
1. 00000 500. 000 500. 00
0490 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,853,309.00$ 482,648.60% 639, 944.04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0500 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0505 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00$ 24, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,877,309.00$% 482,648.60% 663, 944.04



